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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for the active sites at the 
installation. The plan identifies environmental cleanup requirements at each site and proposes a comprehensive, installation-
wide approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial
actions (RAs). 

The IAP was completed to coordinate planning information between the Environmental Restoration Manager, the US Army 
Environmental Command , the Pueblo Chemical Depot (PCD), the regulatory agencies, executing agencies, and the public. The
IAP is used to track requirements, schedules, and tentative budgets for all Army installation cleanup programs. 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AMC

BRAC

CDPHE

CMS

CWM

DD

FRA

FY

HE

IAP

IRA

IRP

LTM

MEC

MMRP

MR

NFA

NPL

PCD

ppm

RA

RA(C)

RAB

RC

RCRA

RFI

RIP

ROD

SVOC

SWMU

TAPP

TRC

USACE

USAEC

USEPA

Army Environmental Database-Restoration

Army Materiel Command

Base Realignment and Closure

Colorado Department of Health and Environment

Corrective Measures Study

Chemical Weapons Munitions

Decision Document

Final Remedial Action

Fiscal Year

High Explosive

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Munitions and Explosives of Concern

Military Munitions Response Program

Munitions Response

No Further Action

National Priorities List

Pueblo Chemical Depot

parts per million

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

RCRA Facility Investigation

Remedy-in-Place

Record of Decision

Semi-volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency
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Installation Information
Installation Locale

Installation Mission
The PCD mission is to safely secure, store, and monitor the chemical stockpile while protecting the workforce, the public, and the 
environment; prepare for and support stockpile elimination; and transition the depot and the workforce for closure.

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
PUEBLO CHEMICAL DEPOT is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

MMRP

Primary Contaminants of Concern: Chemical weapon munitions (CWM)/Chemical agent, Explosives, Metals, 
Munitions and explosives of concern (MEC), Semi-volatiles (SVOC)

Soil

The PCD is located in southeastern Colorado, north of the Arkansas River in Pueblo County. PCD encompasses almost 23,000 
acres of rolling prairie lands and includes a variety of buildings and other structures, as well as open and undeveloped areas. 
PCD is surrounded by ranch and farming land.

RAB established 199410

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

22847.5
Avondale

Pueblo
Colorado

Affected Media of Concern:

Federal
State
Local

US Army Corps of Engineers (USACE), Omaha District

United States Environmental Protection Agency (USEPA), Region VIII, Federal Facilities Branch
Colorado Department of Public Health and Environment (CDPHE)
Pueblo City-County Health Department
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
MMRP

Prior Year Progress: Supplemental RFI were approved for PUADA-001-R-01, 002-R-01, 003-R-01, 004-R-01, 005-R-
01, 006- R-01, 007-R-01, 008-R-01, 009-R-01, and 011-R-01 (solid waste management units 
(SWMU) 2, 3, 4, 5, 6, 7, 8, 12, and 13). A corrective measures study (CMS) work plan for MEC 
removal at PUADA-011-R-01 (SWMU 34) was developed. A new performance-based acquisition 
(PBA) contract is scheduled for award in fiscal year (FY)16 to address cleanup at the CWM sites, 
pending receipt of funding.

Future Plan of Action: Site investigations at PUADA-008-R-001 and PUADA-009-R-01 (SWMUs 12 and 13) are 
scheduled to start in FY16 or FY17. MEC focused Resource Conservation and Recovery Act (RCRA) 
facility investigations (RFI) will be completed for PUADA-001, 001-R-01, 002-R-01, 003-R-01, 
004-R- 01, 005-R-01, 006-R-01, 007-R-01, 008-R-01, 009-R-01, 011-R-01, 013-R-01 and 
014-R-01 (SWMUs 1, 2, 3, 4, 5, 6, 7, 8, 33, 45 and 52), pending receipt of funding. No further action 
at PUADA-011-R-01 (SWMU 34) is anticipated.

PCD was established in 1942 to provide service and supplies in support of World War II. The first chemical weapons were 
received and stored in 1952. Additional missions have included handling major combat systems - tanks and wheels,  Army 
bridging, raw rubber, manganese, Army missile systems and guidance systems, and Pershing Missile destruction under the 
Intermediate-Range Nuclear Forces Treaty.

The highest civilian strength of 8,000 employees occurred in the mid-1950s. The Base Realignment and Closure (BRAC) 1988 
realignment dispersed most missions, with the sole remaining mission consisting of safely storing chemical weapons awaiting 
final destruction.
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PUEBLO CHEMICAL DEPOT

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

2/0

Installation Site Types with Future and/or Underway Phases
1

1

Disposal Pit/Dry Well

Open Burn

Most Widespread Contaminants of Concern

Chemical weapon munitions (CWM)/Chemical agent, Explosives, Metals, Munitions and explosives of concern (MEC), Semi-
volatiles (SVOC)

Media of Concern

Soil

198802

205011

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(PUADA-009-R-01)

(PUADA-003-R-01)

202010/202010Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAEAST CHEMICAL BURIAL 
GROUND

1997
Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES

Site ID
PUADA-
009-R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The PCD Military Munitions Response Program (MMRP) exit strategy consists of the following points:
- Address the MR site cleanup as a single, coordinated effort to optimize economies of scale.
- Initiate investigations at the two CWM sites (PUADA-008-R-01 and PUADA-009-R-01) and proceed with CWM removal as 
funding allows. PUADA-008-R-01 is a BRAC site. 

Cleanup Exit Strategy

MEC is listed in the PCD RRCRA permit as a contaminant and carries the same weight as any other contaminant. PCD has two 
Munitions Response (MR) sites (PUADA-003-R-01 and PUADA-009-R-01) in the Installation Restoration Program and 12 MR
sites in the BRAC program.

PUADA-003-R-01 [SWMU 4] has had MEC surface clearance and minimal MEC subsurface clearance. Additional clearance 
and soil removal are planned.

PUADA-009-R-01 (SWMU 13) is a CWM burial site. Another CWM site, PUADA-08-R-01 (SWMU 12) is carried under the 
BRAC program. Additional investigation work and CWM removal are planned for PUADA-009-R-01.
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There are no Previous Studies

 Previous StudiesMMRP

Title Author Date
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PUEBLO CHEMICAL DEPOT

Military Munitions Response Program

Site Descriptions
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Site ID: PUADA-003-R-01
Site Name: EAST BURN AREA 1

CLEANUP/EXIT STRATEGY
Cleanup strategy includes completion of a CMS (funded) and a design phase including MEC digital geophysical mapping and 
preparation of a work plan for MEC clearance and soil excavation. The corrective measures implementation phase will include 
MEC clearance of 5 acres in the high density area and 419 acres in the kick-out area and soil excavation with offsite disposal. A 
final report and site closeout will follow. Long-term management will include 30 years of land use controls.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198802........
198812........
198812........
201501........
201810........
202011........

198808
199410
201810
201810
202010
205011

RIP Date: N/A

RC Date: 202010

The East Burn Area No. 1 (SWMU 4) is located in the east-central portion of PCD within the eastern wildlife management reuse 
area and is approximately 424 acres. SWMU 4 lies within a larger area known as the East Burn Area, comprising approximately 
1,000 acres and encompassing SWMUs 32 and 33. These three SWMUs have often been investigated as one area. The East 
Burn Area No. 1 was used for demilitarization activities from 1946 to 1953. Aerial photographs depict several overlapping burn 
sites, including scattered trenches within SWMU 4.

Metallic scrap, small-caliber munitions jackets, and other items such as wooden boxes were visible at the East Burn Area during 
site visits in the 1980s.  Media of concern at the East Burn Area No. 1 are soil, surface water, and groundwater.  The SWMU 4 
RFI was submitted to CDPHE in October 1994. A supplemental RFI work plan was approved by CDPHE in 2014 and field work 
has been completed. The Supplemental RFI report was approved in December 2015. A CMS is planned for FY16.

The primary hazardous soil contaminants are semi-volatile organic compounds, metals and explosives. Historical high 
concentrations detected in the soil include 2,4,6- trinitrotoluene at 6600 parts per million (ppm), antimony at 11,100 ppm, and lead
at 166,000 ppm. Contamination was identified in three main areas: the burn piles/trenches, the soil mounds, and the area near the
surveillance test range (SWMU 32). A magnetometer survey was performed.

A Huntsville USACE contractor performed 1-foot MEC clearance at this site in the late 1990s. However, the work was not properly
verified and the clearance depth is now determined to be insufficient.
The cleanup responsibility for this site transferred to the Army active program as of Oct. 1, 2014. MEC/MC issues include:
- high explosive (HE) bombs,
- HE mortars,
- live ground rockets and rifle grenades,
- detonators,
- blasting caps, fuses, boosters, or bursters,
- expended small arms,
- primary or initiating explosives (lead styphnate, lead azide, nitroglycerin, mercury azide, mercury fulminate, tetracene, etc.)
- military dynamite, and
- solid and liquid propellants.

MRSPP Score: 04

Regulatory Driver: RCRA
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Site ID: PUADA-009-R-01
Site Name: EAST CHEMICAL BURIAL GROUND

CLEANUP/EXIT STRATEGY
Cleanup strategy includes completion of a presumptive remedy work plan, removal of all buried CWM, followed by a site closeout. 
All tasks are funded.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............

198802........
199410........
199412........
201603........
199705........
201603........

198808
199709
201809
201809
199709
201909

RIP Date: N/A

RC Date: 201909

The East Chemical Burial Ground (SWMU 13) is located a half mile north of SWMU 4. The fenced area occupies approximately 
3/4 acre. This site was used from 1942 to 1946 to destroy about 100 M-70 bombs. The bombs were both thermally and chemically
destroyed in a pit lined with bleach, dunnage, and fuel. The pits were backfilled, the area was fenced, and warning signs were 
posted.

A surface geophysical survey was conducted in 1994 within the fenced SWMU boundary. The electromagnetic survey detected 
distinct magnetic anomalies in the central and northeastern portions of the chemical burial ground. Two corresponding 
topographic depressions appear to lie within the SWMU boundaries. An electromagnetic survey was conducted prior to RFI 
activities to evaluate the locations of buried materials so that intrusive soil sampling and well installations could be placed 
strategically.

The RFI did not include samples from the burn pits. The data collected from around the pits indicate that no mustard or mustard 
degradation products were detected.  Chromium was detected in soils at concentrations exceeding background and the 
hexavalent chromium Wilcoxon-Mann-Whitney risk-based screening level. Bis(2-ethylhexyl)phthalate and indeno(1,2,3-
cd)pyrene were detected in samples collected from one groundwater monitoring well at concentrations above their respective 
health-based Colorado Groundwater Quality Standards.

The draft final RFI report was submitted to CDPHE in 1997. Funding for a supplemental RFI was awarded in FY12. A contract for 
additional investigation and removal of the buried CWM is planned for 2016.

The cleanup responsibility for this site transferred to the Army active program as of Oct. 1, 2014.

MRSPP Score: 04

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleMMRP

Date of MMRP Inception:198802

1988

1995

1997

RFA

CS

IRA
CS

(PUADA-003-R-01 - EAST BURN AREA 1, PUADA-009-R-01 - EAST CHEMICAL BURIAL GROUND)

(PUADA-003-R-01 - EAST BURN AREA 1)

(PUADA-009-R-01 - EAST CHEMICAL BURIAL GROUND)
(PUADA-009-R-01 - EAST CHEMICAL BURIAL GROUND)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
PUADA-003-R-01 SWMU 3 MEC Removal Work Plan 20160930

Schedule for Next Five-Year Review: N/A

205011Estimated Completion Date of MMRP at Installation (including LTM phase):

EAST BURN AREA 1
Site Name

Final RA(C) Completion Date: 202010

Past Phase Completion Milestones
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PUEBLO CHEMICAL DEPOT MMRP Schedule

RFI/CMS

DES

CMI(C)

LTM

RFI/CMS

DES

CMI(C)

1

1

0

0

1

1

1

1

1

1

0

0

0

1

0

0

1

0

0

0

0

0

0

1

1

0

0

0

0

0

0

1

0

0

0

1

1

0

0

1

1

1

PUADA-003-R-
01

PUADA-009-R-
01

EAST BURN AREA 1

EAST CHEMICAL BURIAL GROUND

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

199309

RAB established 199410

Potential TAPP: N/A

Additional Community Involvement Information  

The RAB meets quarterly and consists of government, community, and regulatory members.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Pueblo Chemical Depot 
Environmental Management Office 
45825 Highway 96 East, Building 54 
Pueblo, CO 81006

Information Repository is located at 
Robert Hoag Rawlings Public Library 
100 East Abriendo 
Pueblo, CO 81004

Community Involvement Plan (Date Published): 200103
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